

25X1 ORIG : [REDACTED]  
 25X1 UNIT : FB/DCI  
 25X1 EXT : [REDACTED]  
 25X1 DATE : 18 April 1958

413  
 SECRET

1	DEF	4	ADMIN
2	RMR	5	SO
3	JAG	6	FINAN
		7	CONTR
		8	COMMO
		9	LOG/Pinkst
		10	RI

	DEFERRED	PRIORITY	INITIALS
X	ROUTINE	OPERATIONAL IMMEDIATE	INITIALS

25X1 TO : [REDACTED]  
 FROM : DIRECTOR  
 CONF : SA/PS/DCI (1-2-3-4-5-6-7-8-9-10)  
 INFO : S/C (11)

CC

25X1 [REDACTED] 8406 (OUT 76684)

2147Z 18 APR 58

OUT 76684

25X1 TO [REDACTED] INFO [REDACTED] CITE [REDACTED] 8406

25X1 FROM [REDACTED]

25X1 1. COL GIBBS, DEP PROJ DIRECTOR, HAS CONTACTED [REDACTED] HQS

AT ALBUQUERQUE RE APPROVAL FOR ADDITIONAL CONSTRUCTION AT ISAFB. GEN

25X1 [REDACTED] DEPUTY HAS ASSURED COL GIBBS THAT [REDACTED] WILL RECEIVE APPROVAL.  
 25X1 FOR ADDITIONAL CONSTRUCTION ON PROJECTS BEHALF AT ISAFB.

2. PROJ HQS AUTHORIZES INCURRING OF ADDITIONAL CONSTRUCTION COSTS AT  
 ISAFB CHARGEABLE TO HQ&G CONTRACT WITH PROJ AS FOLL: <sup>TE 2191</sup> INSTALL ONE ADDITIONAL  
 HOIST AT APPROXIMATELY ~~100~~ FT FROM CONTROL BLDG ALONG WITH NECESSARY PADS,  
 PIT, GEAR AND ELECTRICAL CONTROL CABLES. INSTALL ONE ADDITIONAL SHORT RAIL  
 RAILROAD WITH PADS AND GEAR AND CONTROL CABLES. ERECT TWO ADDITIONAL TOWERS  
 OF APPROX 50 FT HEIGHT. PERFORM NECESSARY GRADING AND CONSTRUCT SPUR ROAD  
 WITH APPROPRIATE TOPPING FOR ACCESS TO NEW HOIST. ALL OF ABOVE IN ACCORDANCE  
 WITH CONVERSATIONS HELD RECENTLY BETWEEN [REDACTED] OF HQS, [REDACTED]  
 [REDACTED] OF HQ&G AND [REDACTED] CONTRACTORS. IT IS UNDERSTOOD  
 ESTIMATED COST, IF TOWERS ARE DIRECT PURCHASE, IS APPROX \$22,000. IF TOWERS

COORDINATING OFFICERS

SECRET

RELEASING OFFICER

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.

ORIG :  
UNIT :  
EXT :  
DATE :

**SECRET**

1		4	
2		5	
3		6	
RECORDED	DEFERRED	PRIORITY	INITIALS
	ROUTINE	OPERATIONAL IMMEDIATE	INITIALS

TO :  
FROM :  
CONF :  
INFO :

PAGE TWO

8406 (OUT 76684)

TO

INFO

CITE

ARE GFE, COST WOULD BE APPROX \$4,000 LESS.

3. EG&G AUTHORIZED AT THIS TIME TO ALSO INCUR COSTS NECESSARY TO COOL  
COMM AND EQUIPMENT ROOMS IN MAIN CONTROL BLDG. ADVISE ESTIMATED COST.

4. EG&G REQUESTED TO DISCUSS WITH [REDACTED] PROBLEM OF  
COOLING HANGAR FOR SUMMER USE, INCLUDING INSULATION, IF NECESSARY. SUBMIT  
ESTIMATE OF REQUIREMENTS SO THAT CONSIDERATIONS MAY BE GIVEN TO HAVING THIS  
WORK PERFORMED WHILE [REDACTED] ARE IN PREMISES ERECTING TOWERS AND HOIST.

END OF MESSAGE

COORDINATING OFFICERS

**SECRET**

RELEASING OFFICER

AUTHENTICATING OFFICER

REPRODUCTION BY OTHER THAN THE ISSUING OFFICE IS PROHIBITED. Copy No.